SEPM LAB PRACTICAL 7

Gantt Chart

Project Title- Online Food Delivery System

Name- Niharika Trivedi
Section- B4 -B2
Roll No- 18

Rough Project Schedule:

	Tasks	Start Date	End Date	Duration (Days)	Progress (%)
2	Project Planning & Scope Definition	28-09-2026	30-09-2026	3	100%
3	Feasibility Study & Requirement Gathering	01-10-2026	05-10-2026	5	100%
4	Requirement Analysis & SRS Preparation	06-10-2026	12-10-2026	7	100%
5	System Design & Architecture Planning	13-10-2026	19-10-2026	7	80%
6	UI/UX Design	16-10-2026	22-10-2026	7	60%
7	Database Design	19-10-2026	23-10-2026	5	50%
8	Use Case, Activity & Sequence Modeling	19-10-2026	26-10-2026	8	50%
9	Class, State, Component & Deployment Modeling	24-10-2026	30-10-2026	7	30%
10	User Module Development	27-10-2026	05-11-2026	10	20%
11	Restaurant & Menu Module Development	03-11-2026	10-11-2026	8	10%
12	Cart & Order Management Development	08-11-2026	16-11-2026	9	0%
13	Payment Module Development	14-11-2026	20-11-2026	7	0%
14	Order Tracking & Review Module	18-11-2026	24-11-2026	7	0%
15	Admin Module Development	21-11-2026	28-11-2026	8	0%
16	Module Integration	26-11-2026	02-12-2026	7	0%
17	Testing & Debugging	01-12-2026	08-12-2026	8	0%
18	System Validation & Performance/Security Checks	07-12-2026	11-12-2026	5	0%
19	Final Documentation & Report Preparation	09-12-2026	15-12-2026	7	0%
20	Final Review, Presentation & Submission	16-12-2026	18-12-2026	3	0%

Gantt Chart:

